

Connect Integrated Neighbourhood Teams Update

Bury Central - INT Start Date: TBC

More information to follow

Forest Heath (Inc. Brandon, Mildenhall & Newmarket) - INT Start Date: April 16



Connect launch meeting held. Working group to be established. Plans to develop INT Directory and Lunch and Learn sessions starting in July.



My Care Wishes introduced at launch meeting, plans will incorporate identifying most vulnerable/at risk patients. MDT meetings continue, ACS/SCH will discuss joint cases. Joint training opportunities will be explored.



Enhanced referral opportunities to be explored once SCH move into ACS offices in Mildenhall (timescale TBC). IT costs currently holding up move, this has been escalated.

Bury Rural - INT Start Date: April 16



Meet and Greet session held between ACS and SCH on 21st July. Health colleagues to be given Bury Rural ACS team contact details to save time when organising care packages. ACS/SCH work shadowing to be taken forward.



My Care Wishes introduced at launch meeting, plans will incorporate identifying most vulnerable/at risk patients.

Haverhill - INT Start Date: TBC

More information to follow

Eye & North West - INT Start Date: March 16



Project group established. Staff learning session held in June, next session in September. Work shadowing being organised.



ACS and SCH OT's speak weekly to review cases and referrals and potential for joint working opportunities. Local team numbers shared to help care co-ordination.



2 desks at Hartismere Health and Care available for ACS staff to co-locate/hot desk. Smart phone trial for ACS workers to "tether" laptop. Home First meetings now taking place in hospital.

Stowmarket - INT Start Date: May 16



Project group meetings held. Lunch and learn session being organised. Workplace shadowing opportunities being explored. Health staff invited to MECC training.



OT's working together to assess potential for joint assessments. Joint team meeting opportunities being explored.



Potential for co-location opportunities being explored.

Saxmundham, Aldeburgh & Leiston - INT Start Date: June 16



First project group meeting held in June. INT Directory information being collated. Exploring work shadowing opportunities. Managers speaking to practitioners about lunch and learn topics.



MDT's ending due to funding. A joint letter has been sent from ACS and SCH Area Managers to GP's in East Suffolk about their continued support of MDT's and suggesting that these still run locally (despite funding cuts) as they are beneficial to joint working. Issues with large area coverage and teams having difficulty attending joint meetings. Home First contacting CCC to gather information from teams on customer care.

Woodbridge & Wickham Market - INT Start Date: TBC

More information to follow

East Ipswich - INT Start Date: June 15



INT Directory (now managed locally), Workplace shadowing and Lunch and Learns established. Shared training and joint management meetings bi-weekly. Shared training and informal monthly lunches planned.



From 25th July, SCH Community Matron will hot desk at Landmark House 2 days a week

Felixstowe - INT Start Date: May 16



Lunch and Learn session planned in August. INT Directory information being collated.



OT's currently meeting bi-monthly to discuss cases, will be reviewing waiting lists to identify opportunities to further co-ordinate care and reduce duplication in September. Potential for SCH to join ACS MECC training and other training from July.



Social workers based at The Grove Surgery once weekly for two months to see impact of co-location. Hot desking opportunities for social work at hospital being arranged from July.

West Ipswich - INT Start Date: April/May 16



First project group in June. Lunch and Learn sessions planned. Workplace shadowing launch due in September, development of INT directory starting.



Regular OT triage commencing, ACS worker based at Bluebird Lodge once a week. ACS leads developing links with health professionals within teams. Requests for MDT's to continue.



From 25th July, SCH Community Matron will hot desk 2 days a week at Landmark House.

Sudbury - INT Start Date: February 15



INT Directory, Workplace Shadowing and Lunch and Learns established. Local INT (inc. VCS) project group met in June to reinvigorate the local Connect approach.



Shared Care and Support Plan being trialled by Early Intervention Team (EIT). Integrated team meetings between ACS and SCH.



ACS and SCH co-located at Sudbury Community Health Centre and reviewing further opportunities to work together.

South Rural (Inc. Hadleigh) - INT Start Date: TBC

More information to follow

Key

Getting to know the teams

Joint Processes and protocols

Joint enablers